Rpt-ID: RCPESPRJ Georgia Date: 11/07/2017
User: 01055420 Department of Transportation Page 1 of 13
Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017

Contract Location: Time Allowed: 1459 Days
APPROACHES OVER THE NORFOLK SOUTHERN RAILROAI Elapsed Calender Days: 1436 Days
Percent Time: 98.42
District: 3 Area: 03
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 10/18/2013

1500 HWY. 124 Date Awarded: 10/18/2013
Date Contract Executed: 11/26/2013
Date Notice to Proceed: 12/03/2013

AUBURN GA 30011-2437 Date Work Began: 12/07/2013

Phone: (770)945-0810 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $33,039,547.03 Counties:

Original Contract Amount $30,991,713.23 Houston

Funds Available $8,091,633.04

Percent Complete 75.51%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008407 $33,039,547.02 $30,991,713.22 $8,091,633.03 75.51% $747,313.25

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2017

User: 01055420 Department of Transportation Page 2 of 13

Estimate Summary By Project

Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017

to 11/07/2017

Project Number: 0008407 SR 96 - WIDENING, RECON & BRIDGE CONSTR.

Federal State Project Number: CSNHS-0008-00(407)

Total to Date

Prev to Date

This Estimate

Participating $19,957,531.12 $19,359,680.53 $597,850.59
Non-Participating $4,989,382.87 $4,839,920.21 $149,462.66
Total Earnings $24,946,913.99 $24,199,600.74 $747,313.25
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $24,946,913.99 $24,199,600.74 $747,313.25
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,000.00 $1,000.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $24,947,913.99 $24,200,600.74

$747,313.25

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2017
User: 01055420 Department of Transportation Page 3 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .930
250708.280 .010
.940 $2,507.08 $235,665.78
CSNHS-0008-00(407)
0022 207-0203 FOUND BKFILL MATL, TP Il CcY 480.000 523.122
52.120 25.000
548.122 $1,303.00 $28,568.12
0024 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 390.000 1,073.667
49.000 .000
1,073.667 $.00 $52,609.68
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 141,285.000 123,479.654
18.090 1,211.230
124,690.884 $21,911.15 $2,255,658.09
0026 318-3000 AGGR SURF CRS TN 4,080.000 930.380
18.090 130.330
1,060.710 $2,357.67 $19,188.24
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 57,040.000 45,010.131
TL & H LIME 56.680 2,479.769
47,489.900 $140,553.31 $2,691,727.53
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 23,815.000 15,813.810
L & H LIME 59.580 4,005.767
19,819.577 $238,663.60 $1,180,850.40
0042 413-1000 BITUM TACK COAT GL 22,025.000 18,361.000
2.340 1,080.000
19,441.000 $2,527.20 $45,491.94
0045 433-1000 REINF CONC APPROACH SLAB SY 1,383.000 1,422.834
145.150 .000
1,422.834 $.00 $206,524.36



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017
Page 4 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0057 441-0104 CONC SIDEWALK, 4 IN SY 22,320.000 9,451.999
20.210 5,073.888
14,525.887 $102,543.28 $293,568.18
0059 441-0104 CONC SIDEWALK, 4 IN SY 27,330.000 10,407.624
28.900 3,918.380
14,326.004 $113,241.18 $414,021.52
COLORED STAMPED CONCRETE
0067 441-4020 CONC VALLEY GUTTER, 6 IN SY 985.000 449.693
26.390 21.770
471.463 $574.51 $12,441.91
0068 441-4030 CONC VALLEY GUTTER, 8 IN SY 520.000 .000
32.480 100.778
100.778 $3,273.27 $3,273.27
0076 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 1,325.000 1,400.000
10.000 .000
1,400.000 $.00 $14,000.00
0078 500-3101 CLASS A CONCRETE CcY 797.000 484.583
507.530 21.460
506.043 $10,891.59 $256,832.00
0083 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 16,089.000 14,924.400
29.960 599.000
15,523.400 $17,946.04 $465,081.06
0089 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 2,765.000 2,619.000
49.860 88.000
2,707.000 $4,387.68 $134,971.02
0092 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,548.000 1,506.500
59.840 32.000
1,538.500 $1,914.88 $92,063.84



Rpt-ID: RCPESPRJ Georgia

User: 01055420

Department of Transportation

Estimate Summary By Project

Date: 11/07/2017
Page 5 of 13

Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0095 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 211.000 218.000
99.670 .000
218.000 $.00 $21,728.06
0096 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,650.000 837.000
26.810 72.000
909.000 $1,930.32 $24,370.29
0097 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 55.000 202.000
42.720 .000
202.000 $.00 $8,629.44
0100 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 60.000 32.000
400.150 3.000
35.000 $1,200.45 $14,005.25
0101 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 2.000 8.000
630.190 .000
8.000 $.00 $5,041.52
0110 573-2004 UNDDR PIPE INCL DRAINAGE AGGR, 4 IN LF 2,000.000 2,333.000
14.620 350.000
2,683.000 $5,117.00 $39,225.46
0112 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 536.000 3,628.778
24.650 .000
3,628.778 $.00 $89,449.38
0113 603-7000 PLASTIC FILTER FABRIC SY 1,633.000 4,709.612
3.770 .000
4,709.612 $.00 $17,755.24
0124 621-6002 CONCRETE BARRIER, TP S-2 LF 400.000 629.000
90.100 .000
629.000 $.00 $56,672.90



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2017
User: 01055420 Department of Transportation Page 6 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0130 641-1100 GUARDRAIL, TP T LF 690.000 102.500
22.500 21.000
123.500 $472.50 $2,778.75
0131 641-1200 GUARDRAIL, TP W LF 16,170.000 6,782.500
13.190 3,708.760
10,491.260 $48,918.54 $138,379.72
0132 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 40.000 13.000
893.110 8.000
21.000 $7,144.88 $18,755.31
0133 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 35.000 12.000
1687.270 6.000
18.000 $10,123.62 $30,370.86
0135 643-1132 CH LK FENCE, ZC COAT, 4 FT, 9 GA LF 12,940.000 4,930.000
6.390 3,714.000
8,644.000 $23,732.46 $55,235.16
0143 668-1100 CATCH BASIN, GP 1 EA 176.000 141.500
2203.130 10.750
152.250 $23,683.65 $335,426.54
0155 668-2100 DROP INLET, GP 1 EA 27.000 18.750
1607.360 1.500
20.250 $2,411.04 $32,549.04
0162 710-9000 PERMANENT SOIL REINFORCING MAT SY 2,840.000 456.889
4.500 1,488.444
1,945.333 $6,698.00 $8,754.00
Category Amount: $796,027.90 $9,301,663.86



Rpt-ID: RCPESPRJ

User: 01055420

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017
Page 7 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0165 163-0232 TEMPORARY GRASSING AC 37.000 44.475
409.000 .000
44 .475 $.00 $18,190.28
0170 163-0240 MULCH TN 2,490.000 1,342.006
39.100 15.570
1,357.576 $608.79 $53,081.22
0210 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 47,351.000 82,300.000
0.010 3,340.000
85,640.000 $33.40 $856.40
0230 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 240.000 247.000
0.010 .000
247.000 $.00 $2.47
0260 171-0030 TEMPORARY SILT FENCE, TYPE C LF 94,702.000 45,697.500
1.000 937.500
46,635.000 $937.50 $46,635.00
0274 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,850.000 4,891.000
1.050 .000
4,891.000 $.00 $5,135.55
0275 700-6910 PERMANENT GRASSING AC 74.000 33.284
925.000 2.870
36.154 $2,654.75 $33,442.45
0280 700-7000 AGRICULTURAL LIME TN 220.000 16.710
103.000 3.200
19.910 $329.60 $2,050.73
0290 700-8000 FERTILIZER MIXED GRADE TN 67.000 21.296
498.250 1.200
22.496 $597.90 $11,208.63



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017
Page 8 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0300 716-2000 EROSION CONTROL MATS, SLOPES Sy 79,255.000 23,957.682
0.960 1,579.861
25,537.543 $1,516.67 $24,516.04
Category Amount: $6,678.61 $195,118.77
Category Number: (0050 BRIDGES
0595 500-2100 CONCRETE BARRIER LF 180.000 196.160
57.350 .000
196.160 $.00 $11,249.78
0605 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,224.000 1,224.171
212.190 .000
1,224.171 $.00 $259,756.84
1
Category Amount: $0.00 $271,006.62
Category Number: 0060 BRIDGES
0655 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 127.000 239.104
42.180 .000
239.104 $.00 $10,085.41
0689 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 946.000 946.071
84.310 .000
946.071 $.00 $79,763.25
2
0695 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 1,781.000 1,781.043
212.190 .000
1,781.043 $.00 $377,919.51
2
0700 511-1000 BAR REINF STEEL LB 77,766.000 77,829.000
0.830 .000
77,829.000 $.00 $64,598.07



Rpt-ID: RCPESPRJ Georgia Date: 11/07/2017
User: 01055420 Department of Transportation Page 9 of 13
Estimate Summary By Project
Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
0718 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 370.000 544.000
26.190 .000
544.000 $.00 $14,247.36
Category Amount: $0.00 $546,613.60
Category Number: (0010 ROADWAY
0950 643-0010 FIELD FENCE WOVEN WIRE LF .000 13,738.000
9.380 .000
13,738.000 $.00 $128,862.44
Category Amount: $0.00 $128,862.44
Category Number: (0070 MSE WALLS
2035 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,849.000 3,435.700
58.880 .000
3,435.700 $.00 $202,294.02
1
2040 627-1030 MSE WALL FACE, GTR THAN 30 FT HT, WALL NC SF 2,081.000 3,079.610
58.880 .000
3,079.610 $.00 $181,327.44
2
Category Amount: $0.00 $383,621.46
Category Number: (0050 BRIDGES
621 520-2218 PILING, PSC, 18 IN SQ LF .000 101.418
57.190 .000
101.418 $.00 $5,800.10
Piling PSC 18 IN Cutoff Paid @ 75%
Category Amount: $0.00 $5,800.10
Category Number: 0060 BRIDGES
709 520-2214 PILING, PSC, 14 IN SQ LF .000 96.940
42.860 .000
96.940 $.00 $4,154.85

Piling PSC 14 IN. Cutoff Paid @ 75%



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017
Page 10 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGES
711 520-2216 PILING, PSC, 16 IN SQ LF .000 111.583
49.650 .000
111.583 $.00 $5,540.10
Piing PSC 16 IN Cutoff paid @ 75%
Category Amount: $0.00 $9,694.95
Category Number: (0010 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -703,408.810
1.000 -64,037.000
-767,445.810 $-64,037.00 ($767,445.81)
(IN# 1)
9001 002-0037 REDUCTION OF PAY FOR - TN .000 604.470
58.830 .000
604.470 $.00 $35,560.97
Temporary Recycled Asph Conc. 19mm Superpave
9002 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 565.380
TL & H LIME 55.930 .000
565.380 $.00 $31,621.70
Temporary Recycled Asph Conc. 25mm
9003 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 152.990
MATL & H LIME 68.600 .000
152.990 $.00 $10,495.11
Temporary Recycled Asph Conc. 25mm Superpave
Category Amount: $-64,037.00 $-689,768.03
Category Number: (0090 WATERLINE
9010 615-1000 JACK OR BORE PIPE - LF 220.000 380.000
156.850 .000
380.000 $.00 $59,603.00
STEEL, 16 IN DIA, 0.250 IN THK
9030 670-1060 WATER MAIN, 6 IN LF 1,375.000 1,380.000
21.220 .000
1,380.000 $.00 $29,283.60
, CLASS 200, SDR 21,PVC
9050 670-1080 WATER MAIN, 8 IN LF 200.000 240.000
42.700 .000
240.000 $.00 $10,248.00

, CLASS 350, DIP W/ RESTRAINED JOINTS



Rpt-ID: RCPESPRJ Georgia
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Department of Transportation
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Date: 11/07/2017
Page 11 of 13

Contract ID: B14671-13-000-0 Estimate Number: 0050 Pay Period: 10/07/2017
to 11/07/2017
Project Number 0008407
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9060 670-1120 WATER MAIN, 12 IN LF 250.000 280.000
66.560 .000
280.000 $.00 $18,636.80
, CLASS 350, DIP W/ RESTRAINED JOINTS
9080 670-2060 GATE VALVE, 6 IN EA 25.000 30.000
959.970 .000
30.000 $.00 $28,799.10
9090 670-2120 GATE VALVE, 12 IN EA 6.000 13.000
2721.590 .000
13.000 $.00 $35,380.67
9115 670-4000 FIRE HYDRANT EA 21.000 24.000
3013.670 .000
24.000 $.00 $72,328.08
9120 670-5010 WATER SERVICE LINE, 1 IN LF 2,292.000 2,779.000
5.360 .000
2,779.000 $.00 $14,895.44
, PE 3408, CTS, DR 9, HDPE
9130 670-5020 WATER SERVICE LINE, 2 IN LF 1,560.000 1,935.000
6.980 .000
1,935.000 $.00 $13,506.30
, PE 3408, CTS, DR 11, HDPE (FOR CASING)
9145 670-7000 STEEL CASING - LF 680.000 820.000
59.710 .000
820.000 $.00 $48,962.20
16 IN
9150 670-7000 STEEL CASING - LF 320.000 490.000
67.990 .000
490.000 $.00 $33,315.10

18 IN
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Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017
Page 12 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 WATERLINE
9160 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 35.000 37.000
719.730 .000
37.000 $.00 $26,630.01
Category Amount: $0.00 $391,588.30
Category Number: 0100 SANITARY SEWER
9530 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 1,021.000 1,056.000
39.800 .000
1,056.000 $.00 $42,028.80
Category Amount: $0.00 $42,028.80
Category Number: 0110 LIGHTING
9700 441-0004 CONC SLOPE PAV, 4 IN Sy 72.000 72.222
59.570 .000
72.222 $.00 $4,302.26
9710 511-1000 BAR REINF STEEL LB 54,075.000 54,182.005
0.780 4,020.300
58,202.305 $3,135.83 $45,397.80
9730 682-6110 CONDUIT, RIGID, 1IN LF 180.000 260.000
10.200 .000
260.000 $.00 $2,652.00
9745 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,400.000 7,550.500
4.220 .000
7,550.500 $.00 $31,863.11
Category Amount: $3,135.83 $84,215.17
Category Number: (0010 ROADWAY
9790 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,077.000 1,080.834
41.230 .000

1,080.834 $.00 $44,562.79



Rpt-ID: RCPESPRJ Georgia

User: 01055420 Department of Transportation
Estimate Summary By Project

ContractID: B14671-13-000-0 Estimate Number: 0050

Date: 11/07/2017

Page 13 of 13

Pay Period: 10/07/2017
to 11/07/2017

Project Number 0008407

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9815 576-1018 SLOPE DRAIN PIPE, 18 IN LF 160.000 108.000
46.520 40.000
148.000 $1,860.80 $6,884.96
9830 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcYy 46.000 40.574
902.750 4.040
44.614 $3,647.11 $40,275.29
Category Amount: $5,507.91 $91,723.04
Project Total Amount: $747,313.25 $24,946,913.99



